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GOAL:	  Implementing	  and	  realising	  QuerKlang	  parallely	  in	  6	  different	  cities	  Europe-‐wide	  
	  
	  

Outcome/s	  
	  
	  

Strategies	  and	  Action	   Timeline	  
start	  	  	  	  	  	  	  	  	  finish	  

Responsibility	   Resource	  
Requirements	  

Monitoring	  
Procedures	  

Milestones  /  Production  
Steps  
  

What  will  be  done  to  achieve  the  
outcomes?  

Expected  start  and  
completion  times  

Who  will  be  responsible  
fort  he  action?  

What  resources  are  
required  to  put  the  
strategy  into  action?  

How  will  we  know  the  
action/steps  have  worked?  
How  will  we  measure  this?  

Kick-‐off  meeting  
  

  
  

organise  meeting,  help  organise  
accomodation,  prepare  

introduction  to  all  layers  oft  he  
project  process  in  detail  

  
  
  
  
  

09/2014            10/2014  

  
  
  

Kulturkontakte  e.V.  

  
Management,  Assistance,  
venue,  catering,  workshop  
material,  meeting  budget  

  
  

Documentation  of  
successful  meeting  

Kick-‐off  meeting,  meeting  
all  partners,  agreeing  on  
process  and  actions  in  

detail    
  

Organise  travels,  taking  part  in  
the  meeting,  Individual  

preperation,  collecting  questions  
and  feedback,  provide  personal/  

institutional  infos   09/2014            10/2014  

All  partners,  travel  
organised  by  cooperation  

partner  management  
Management,  
  travel  budget  

Documentation  of  
successful  meeting  

  
Introductory  seminar   Organisation,  engaging  experts   11/2014              01/2015   Kulturkontakte  e.V.  

Management  +  assistance,  
fees  for  experts,  seminar  

Documentation  of  
successful  meeting,  

individual  plan  of  action  for  
each  team    

  
  

Introductory  seminar  
  

Organising  travels,  Introduce  all  
participants  into  the  art  of  

Experimental  Music  for  school  
students  /  composing   01/2014              01/2014   All  partners  

Cooperation  management,  
travel  budget  

Documentation  of  
successful  meeting,  

individual  plan  of  action  for  
each  team  

Implementation  of  first  
work  phase  in  schools  

Arranging  on  an  individual  
educational  process  in  the  local  
teams   01/2014            02/2014  

Teacher,  
composer/musician,  

students  
Instruments,  materials  for  

lessons  
Process  documentation  

(on-‐  and  offline)  

Seminar/  coaching  for  
students  at  University  

Coaching  and  assisting  the  
students  for  the  practical  work  in  
the  school,  reflecting  methods  
with  them  

Throughout  the  
whole  run   tutor  

Support  from  University:  
room  and  lecture  time  

-‐  
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GOAL:	  Implementing	  and	  realising	  QuerKlang	  parallely	  in	  6	  different	  cities	  Europe-‐wide	  
	  
	  

Outcome/s	  
	  
	  

Strategies	  and	  Action	   Timeline	  
start	  	  	  	  	  	  	  	  	  finish	  

Responsibility	   Resource	  
Requirements	  

Monitoring	  
Procedures	  

Milestones  /  Production  
Steps  
  

What  will  be  done  to  achieve  the  
outcomes?  

Expected  start  and  
completion  times  

Who  will  be  responsible  
fort  he  action?  

What  resources  are  
required  to  put  the  
strategy  into  action?  

How  will  we  know  the  
action/steps  have  worked?  
How  will  we  measure  this?  

  
  
  
Video-‐Tutorial  in  schools  

  
Video-‐workshop  to  enable  the  
pupils  to  document  their  
composing  process  from  within  
via  video  sequences  collected  on  
a  blog  (tumblr.com)  

  
  
  
  
  
01/2015              01/2015  

One  person  engaged  for          
the  tutorials,  school  

Video  equipment,  travel  
budget,  website/blog    

Documenting  workshop  as  
first  assignment  for  the  
class  

  
  
  
  
Reflexion  I  

Organising,  setting  frame,  
collecting  feedback   02/2015              03/2015  

Anton  Bruckner  
Privatuniversität,  Linz  (AT)  
/  evtl.  Composer  +  school  

Management,  budget,  
venue,  technic  

Protocol  of  feedback  and  
outcome,  decisions  

  
  
  
Reflexion  I  

Organising  travel,  taking  part,  
preparing  feedback  and  
suggestions   02/2015              03/2015   All  partners  

Cooperation  management,  
participants,  travel  budget  

Protocol  of  feedback  and  
outcome,  decisions  

  
  
  
  
Working  phase  II  

Implementing  feed-‐back  from  
reflexion  one,  concretise  
composition   03/2015              04/2015  

Teacher,  
composer/musician,  
students  

Instruments,  materials  for  
lessons  

Process  documentation  
(on-‐  and  offline)  

  
  
Reflexion  II  

Organising,  setting  frame,  
collecting  feedback   03/2015            04/2015  

University  of  Padova  /  evtl.  
Composer  +  school  

Management,  budget,  
venue,  technic  

Protocol  of  feedback  and  
outcome,  decisions  

Reflexion  II  

Organising  travel,  taking  part,  
preparing  feedback  and  
suggestions   03/2015            04/2015   All  partners  

Cooperation  management,  
participants,  travel  budget  

Protocol  of  feedback  and  
outcome,  decisions  
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GOAL:	  Implementing	  and	  realising	  QuerKlang	  parallely	  in	  6	  different	  cities	  Europe-‐wide	  
	  
	  

Outcome/s	  
	  
	  

Strategies	  and	  Action	   Timeline	  
start	  	  	  	  	  	  	  	  	  finish	  

Responsibility	   Resource	  
Requirements	  

Monitoring	  
Procedures	  

Milestones  /  Production  
Steps  
  

What  will  be  done  to  achieve  the  
outcomes?  

Expected  start  and  
completion  times  

Who  will  be  responsible  
fort  he  action?  

What  resources  are  
required  to  put  the  
strategy  into  action?  

How  will  we  know  the  
action/steps  have  worked?  
How  will  we  measure  this?  

  
  
Working  phase  III  

  
Implementing  feed-‐back,  
finalising  composition  

  
  
04/2015              04/2015  

Teacher,  
composer/musician,  
students  

Instruments,  materials  for  
lessons  

Process  documentation  
(on-‐  and  offline)  

  
Mutual  concerts  and  
reflexion  III  

  
  
Organisation  of  travels   03/2015              05/2015    

Cooperation  management,  
teacher  and  composer   Travel  budget  

  
-‐  

  
Mutual  concerts  and  
reflexion  III  

  
  
Organisation  of  frame  and  venue   01/2015              05/2015  

  
  
Kulturkontakte  e.V.  

Management,  assistance,  
venue,  technical  
equipment,  budget  

  
-‐  

  
  
  
Mutual  concerts  and  
reflexion  III  

  
Playing  together,  for  each  other,  
fort  he  public,  feedback  session  
and  enhancement  suggestions  
for  next  run   05/2015            05/2015      

  
All  partners  

  
Venue,  technic,  workshop  
material,  budget  

  
Audio-‐visual  Process  
documentation    

  
  
  
Evaluation  Run  I  

  
  
Documenting  and  evaluating  
scientifically  and  in  written  form   05/2015              10/2015  

  
University  personell,  
researchers  engaged  for  
this  task  

  
  
Interviews  with  
participants,  fees  

  
  
Final  publication  in  
October  2015  

  
  
Local  concerts  

Organisation  and  realisation  of  a  
local  concert  in  the  hometowns  
(individually)  

Spring  /  summer  2015    
individually  

Teacher,  
composer/musician,  
students   Venue,  budget  for  rent  

Audio-‐visual  Process  
documentation  

  
  
Accounting  

  
Finalising  the  financial  overview  
and  accountings   05/2015  –  09/2015  

All  Cooperation  
managements  /  project  
lead      Closing  statements  
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GOAL:	  Enhancing	  the	  second	  run	  through	  implementing	  experiences	  and	  decisions	  from	  run	  I	  
	  
	  

Outcome/s	  
	  
	  

Strategies	  and	  Action	   Timeline	  
start	  	  	  	  	  	  	  	  	  finish	  

Responsibility	   Resource	  
Requirements	  

Monitoring	  
Procedures	  

Milestones  /  Production  
Steps  
  

What  will  be  done  to  achieve  the  
outcomes?  

Expected  start  and  
completion  times  

Who  will  be  responsible  
fort  he  action?  

What  resources  are  
required  to  put  the  
strategy  into  action?  

How  will  we  know  the  
action/steps  have  worked?  
How  will  we  measure  this?  

  
Introductory  seminar   Organisation,  engaging  experts  

  
  
  
09/2015              11/2015   Kulturkontakte  e.V.  

Management  +  assistance,  
fees  for  experts,  seminar  

Documentation  of  
successful  meeting,  
individual  plan  of  action  for  
each  team    

  
  
Introductory  seminar  
  

Organising  travels,  Introduce  all  
participants  into  the  art  of  
Experimental  Music  for  school  
students  /  composing   10/2015              11/2015   All  partners  

Cooperation  management,  
travel  budget  

Documentation  of  
successful  meeting,  
individual  plan  of  action  for  
each  team  

Implementation  of  first  
work  phase  in  schools  

Arranging  on  an  individual  
educational  process  in  the  local  
teams   11/2015            12/2015  

Teacher,  
composer/musician,  
students  

Instruments,  materials  for  
lessons  

Process  documentation  
(on-‐  and  offline)  

Seminar/  coaching  for  
students  at  University  

Coaching  and  assisting  the  
students  for  the  practical  work  in  
the  school,  reflecting  methods  
with  them  

Throughout  the  
whole  run   tutor  

Support  from  University:  
room  and  lecture  time   -‐  

Video-‐Tutorial  in  schools  

Video-‐workshop  to  enable  the  
pupils  to  document  their  
composing  process  from  within  
via  video  sequences  collected  on  
a  blog  (tumblr.com)  

  
  
  
  
11/2015              11/2015  

One  person  engaged  for          
the  tutorials,  school  

Video  equipment,  travel  
budget,  website/blog    

Documenting  workshop  as  
first  assignment  for  the  
class  

  
Reflexion  I  

Organising,  setting  frame,  
collecting  feedback   01/2016              01/2016  

University  of  Athens/  
Composer/  School  

Management,  budget,  
venue,  technic  

Protocol  of  feedback  and  
outcome,  decisions  

  
  
  
Reflexion  I  

Organising  travel,  taking  part,  
preparing  feedback  and  
suggestions   12/2015              01/2016   All  partners  

Cooperation  management,  
participants,  travel  budget  

Protocol  of  feedback  and  
outcome,  decisions  
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GOAL:	  Enhancing	  the	  second	  run	  through	  implementing	  experiences	  and	  decisions	  from	  run	  I	  
	  

Outcome/s	  
	  
	  

Strategies	  and	  Action	   Timeline	  
start	  	  	  	  	  	  	  	  	  finish	  

Responsibility	   Resource	  
Requirements	  

Monitoring	  
Procedures	  

Milestones  /  Production  
Steps  
  

What  will  be  done  to  achieve  the  
outcomes?  

Expected  start  and  
completion  times  

Who  will  be  responsible  
fort  he  action?  

What  resources  are  
required  to  put  the  
strategy  into  action?  

How  will  we  know  the  
action/steps  have  worked?  
How  will  we  measure  this?  

  
  
Working  phase  II  

Implementing  feed-‐back  from  
reflexion  one,  concretise  
composition  

  
  
01/2016              02/2016  

Teacher,  
composer/musician,  
students  

Instruments,  materials  for  
lessons  

Process  documentation  
(on-‐  and  offline)  

  
  
Reflexion  II  

Organising,  setting  frame,  
collecting  feedback   12/2015            02/2016  

Eesti  Arnold  Schönberg  
Society  

Management,  budget,  
venue,  technic  

Protocol  of  feedback  and  
outcome,  decisions  

Reflexion  II  

Organising  travel,  taking  part,  
preparing  feedback  and  
suggestions   12/2015            02/2016   All  partners  

Cooperation  management,  
participants,  travel  budget  

Protocol  of  feedback  and  
outcome,  decisions  

  
  
Working  phase  III  

  
Implementing  feed-‐back,  
finalising  composition  

  
  
02/2016              03/2016  

Teacher,  
composer/musician,  
students  

Instruments,  materials  for  
lessons  

Process  documentation  
(on-‐  and  offline)  

  
Mutual  concerts  and  
reflexion  III  

  
  
Organisation  of  travels   01/2016              05/2016    

Cooperation  management,  
teacher  and  composer   Travel  budget  

  
-‐  

  
  
Mutual  concerts  and  
reflexion  III  

  
  
  
Organisation  of  frame  and  venue   01/2016              05/2016  

  
  
MATRIX  –  Centre  for  New  
Music  

Management,  assistance,  
venue,  technical  
equipment,  budget  

  
-‐  

  
  
  
  
Mutual  concerts  and  
reflexion  III  

Playing  together,  for  each  other,  
fort  he  public,  feedback  session  
and  enhancement  suggestions,  
first  steps  to  individual  following  
projects  born  from  the  
cooperation   05/2016            05/2016      

  
  
  
All  partners  

  
  
Venue,  technic,  workshop  
material,  budget  

  
  
  
Audio-‐visual  Process  
documentation    
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GOAL:	  Enhancing	  the	  second	  run	  through	  implementing	  experiences	  and	  decisions	  from	  run	  I	  
	  
	  

Outcome/s	  
	  
	  

Strategies	  and	  Action	   Timeline	  
start	  	  	  	  	  	  	  	  	  finish	  

Responsibility	   Resource	  
Requirements	  

Monitoring	  
Procedures	  

Milestones  /  Production  
Steps  
  

What  will  be  done  to  achieve  the  
outcomes?  

Expected  start  and  
completion  times  

Who  will  be  responsible  
fort  he  action?  

What  resources  are  
required  to  put  the  
strategy  into  action?  

How  will  we  know  the  
action/steps  have  worked?  
How  will  we  measure  this?  

  
  
  
Evaluation  Run  II  

  
  
Documenting  and  evaluating  
scientifically  and  in  written  form  

05/2016              10/2016     
University  personell,  
researchers  engaged  for  
this  task  

  
  
Interviews  with  
participants,  fees  

  
  
Final  publication  in  
December  2016  

                 
  
  
Publication  over  all  project  

evaluating  scientifically  and  in  
written  form,  translated  in  all  
partners’  languages   06/2016              12/2016  

Researchers/translations  
engaged  for  this  task   Combined  infos,  budget  

Final  Publication  in  
01/2017  

  
  
Local  concerts  

Organisation  and  realisation  of  a  
local  concert  in  the  hometowns  
(individually)  

Spring  /  summer  2016    
individually  

Teacher,  
composer/musician,  
students   Venue,  budget  for  rent  

Audio-‐visual  Process  
documentation  

  
  
Accounting  

  
Finalising  the  financial  overview  
and  accountings   05/2016  –  12/2016  

All  Cooperation  
managements  /  project  
lead      Closing  statements  

	  


